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R. H. Birk 
Project Manager 
Environmental Restoration Division 
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INTERAGENCY AGREEMENT MILESTONES FOR OPERABLE UNIT 9, ORIGINAL 

A letter was transmitted to the Department of Energy, Rocky Flats Office (DOE/RFO) on 
November 10, 1993 regarding the milestone schedule for Operable Unit 9 requesting 
extensions be granted for the Draft RCRA [Resource Conservation and Recovery Act] 
Facilities Investigation/Remedial investigation (RFVRI) Report due on April 11, 1994 and the 
Final RFI/RI Report due on September 6, 1994. The extended dates requested in the letter 
are March 20,2001 for the Draft RFVRI Report and September 16,2003 for the Final RFVRI 
Report. The current status of this request is unknown to EG&G Rocky Flats, Inc. If a 
request for these extensions has been made and/or granted, it is requested that a copy be 
sent to EG&G for the project files. If DOE/RFO has not made requests for these extensions 
or has not yet received an extension from the regulatory agencies, then it is again requested 
that these extensions be granted. 

If you have any questions regarding this request, please call C. D. Cowdery at 
extension 6953 of Remediation Project Management. 
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